LTRMP FYO06 2nd Quarter Milestones
Tracking Milestone Target Date 1st quarter | 2nd quarter | 3rd quarter | 4th quarter Lead
number Date Completed
MINIMUM SUSTAINABLE PROGRAM
Aquatic Vegetation Component
2006A1 Complete data entry and QA/QC of 2005 data; 1250 Popp, Dukerschein, Kirby,

observations. Sauer, Hansen
a. Data entry completed and submission of data to USGS 1-Oct-05 [~ 7-Sep-05  |Completed Popp, Dukerschein, Kirby
b. Data loaded on level 2 browsers 10-Oct-05 |~ 30-Sep-05 |Completed o Hansen
c. QA/QC scripts run and data corrections sent to Field Stations 30-Oct-05 [ 13-Oct-05 Completed Sauer
d. Field Station QA/QC with corrections to USGS 15-Nov-05 [ 21-Oct-05 Completed - Popp, Dukerschein, Kirby
e. Corrections made and data moved to public Web Browser 30-Nov-05 |~ 7-Nov-05 Completed :_ Sauer, Hansen, Caucutt
2006A2 WEB-based annual Aquatic Vegetation Component Update with Popp, Dukerschein, Kirby,
2005 data on Public Web Server. Sauer, Heglund
a. Develop first draft 15-Feb-06 [ 25-Jan-06 Completed Sauer
b. Reviews completed 28-Feb-06 [ 21-Apr-06 |Difficulty Completed Popp, Dukerschein, Kirby,
getting Sauer, Heglund, Yin, Cox
reviewers
c. Submit final update 31-Mar-06 p“22-May-06 |Software Completed Sauer, Heglund
malfunction
d. Placement on Web 30-Jul-06 Sauer, Caucutt, Cox
2006A3 Complete aquatic vegetation sampling for Pools 4, 8, and 13 31-Aug-06 Popp, Dukerschein, Kirby
(Table 1)
2006A4 Address review comments and submit draft manuscript: 30-Jan-06 |v'15-Feb-06 Completed and Dukerschein, Yin, Gray,
Evaluation of Aquatic Macrophyte Community Response to submitted to Heglund
Island Construction in the UMR Lake and
Reservoir
Management
2006AS Contract report: nonresponse, frame and measurement errors 30-Aug-06 Rogala, Gray
2006A6 Submit progress report on enhancement of analysis on backwater | 30-Aug-06 Rogala
effects on chlorophyll a
2006A7 Guidance to the UMESC-LTRMP management team on scientific| 30-Aug-06 Heglund, Yin
review of the vegetation component
2005GLIDE3*  [Submit LTRMP draft report: Establish baseline of SAV 31-Jan-06 |¥"3-Mar-06 Completed-- Chick, O’Hara
distribution and index of abundance Reviews sent to
author 12 April
2005GLIDE4*> |Submit LTRMP final draft report: Establish baseline of SAV 30-Sep-06 Chick, O’Hara, Heglund,
distribution and index of abundance Gray
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LTRMP FYO06 2nd Quarter Milestones
Tracking Milestone Target Date 1st quarter | 2nd quarter | 3rd quarter | 4th quarter Lead
number Date Completed
Fisheries Component
2006B1 Complete data entry, QA/QC of 2005 fish data; ~1,590 Sauer, Popp, Dukerschein,

observations Kirby, Chick, O’Hara,
Hrabik, Hansen
a. Data entry completed and submission of data to USGS 31-Jan-06 | 8-Feb-06 Completed Popp, Dukerschein, Kirby,
Chick, O’Hara, Hrabik
b. Data loaded on level 2 browsers; QA/QC scripts run and data 10-Feb-06 |¥ 14-Feb-06 Completed Sauer, Hansen
corrections sent to Field Stations
c. Field Station QA/QC with corrections to USGS 1-Mar-06 [ 6-Mar-06 Completed Popp, Dukerschein, Kirby,
Chick, O’Hara, Hrabik
d. Corrections made and data moved to public Web Browser 15-Mar-06 [* 8-Mar-06 Completed Sauer, Hansen, Caucutt
2006B2 WEB-based annual Fisheries Component Update with 2005 data Sauer, Popp, Dukerschein,
on Public Web Server. Kirby, Chick, O’Hara,
Hrabik, Johnson
a. Develop first draft 30-Apr-06 Sauer, Popp, Dukerschein,
Kirby, Chick, O’Hara,
V.. Hrabik
b. Reviews completed 15-May-06 Sauer, Popp, Dukerschein,
Kirby, Chick, O’Hara,
Hrabik, Johnson, Knights,
Cox
c. Submit final update 31-May-06 Sauer, Popp, Dukerschein,
Kirby, Chick, O’Hara,
Hrabik
d. Placement on Web 31-Aug-06 Sauer, Caucutt, Cox
2006B3 Complete fisheries sampling for Pools 4, 8, 13, 26, the Open 31-Oct-06 Popp, Dukerschein, Kirby,
River Reach, and La Grange Pool (Table 1) Chick, O’Hara, Hrabik
2006B4 Submit draft framework for over-wintering fish as part of the 31-Oct-05 [ 31-Oct-05 Completed Ickes
Additional Program Elements proposal process
6/1/2006
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LTRMP FYO06 2nd Quarter Milestones
Tracking Milestone Target Date 1st quarter | 2nd quarter | 3rd quarter | 4th quarter Lead
number Date Completed
2006B5 Submit draft manuscript: Standardized CPUE data from multiple 31-Jan-06 Manuscript was Chick, Minchin, Ickes,

gears for community level analysis. submitted to Pegg, Barko, Chick, J.H.,
Journal P.R. Minchin, B. Ickes,
(CFAS). It was M.A. Pegg, and V.A.
rejected, and Barko.
will be revised
and submitted
to another
journal.
Resubmit by 15
June
2006B6 Submit draft manuscript: Spatial structure and temporal variation | 28-Feb-06 Manuscript Chick, Ickes, Pegg, Barko,
of fish communities in the Upper Mississippi River. delayed until Hrabik, Herzog, Johnson,
after 2006B5 is Cox
revised and
resubmitted. 1
Sept.
2006B7 Enhancement of the fish graphical browser 30-Sep-06 Dukerschein, Ickes, Sauer
2006B8 Summary report: Habitat-related factors that are potentially 15-May-06 Dukerschein
limiting backwater fish communities PN
2006B9 Summary report: LTRMP-EMAP protocol related inferences 31-Aug-06 l Dukerschein
2006B10 Draft MDNR report: Multi-year fish report on Pool 4 30-Sep-06 B '_ ) Popp
2006B11 LTRMP Fish Autecology 10-year Report 30-Apr-06 _' Kirby, Bowler, Ickes,
e Johnson, Cox
2006B12 Submit draft manuscript: Catfish analysis 30-Jun-06 o Hrabik
2006B13 Submit draft report: Large river darters 1-Aug-06 - Hrabik
2005B5> LTRMP report titled: Fish life history database report 31-Aug-06 Dukerschein, Ickes,
Johnson, Cox
2005B8> Contract report titled: “Non-native fishes in the Upper 30-May-06 Final edits O’Hara, Popp, Chick,
Mississippi River System: A Synthesis of Information from the completed by Ickes, Kolar, Hrabik,
Long Term Resource Monitoring Program” to COE and USGS. UMESC, resent| Johnson
(FY04 SOW) Irons et al. to authors 20
April
2005B12° Complete and distribute USGS open-file report on fish analysis. 30-Mar-06 |v"2-Mar-06 Completed-to Ickes
(FY02 SOW) USGS hub for
desktop
publishing
6/1/2006
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LTRMP FYO06 2nd Quarter Milestones
Tracking Milestone Target Date 1st quarter | 2nd quarter | 3rd quarter | 4th quarter Lead
number Date Completed
2005APE11* |Submit final draft LTRMP report: Analysis of fish age structure 30-Apr-06 O’Hara, Chick, Johnson,

and growth in the Illinois River Cox
2005APE13* |Submit draft OFR: Asian Carp in the Mississippi River 30-Jun-06 Barko
2005APE14> |Submit draft manuscript: Asian Carp in the Mississippi River: 30-Sep-06 Barko
Water Quality Component
2006D1 Complete calendar year 2005 fixed-site water quality sampling 31-Dec-05 [¥ 31-Dec-05 Completed Houser, Popp,
Dukerschein, Kirby,
Chick, O’Hara, Hrabik
2006D2 Complete laboratory analysis of 2005 fixed site and SRS data; 30-Mar-06 [¥ 3-Mar-06 Completed Yuan, Hansen
Data loaded to Oracle data base.
2006D3 Complete data entry, QA/QC of calendar year 2005 fixed-site and| 30-May-06 Popp, Dukerschein, Kirby,
SRS data. Chick, O’Hara, Hrabik,
Hansen
2006D4 Complete fixed site and SRS sampling for Pools 4, 8, 13, 26, 30-Sep-06 Popp, Dukerschein, Kirby,
Open River, and La Grange Pool (Table 1) Chick, O’Hara, Hrabik
2006D5 Submit draft manuscript describing results of analyses of spatial 15-Sep-06 Houser
and temporal patterns in UMRS WQ. P 7
2006D6 Submit draft contract report: Evaluation of new Hydrolab 30-Sep-06 Dukerschein
Turbidity Probe o
2006D7 Submit draft report: Lake Pepin zooplankton and water quality 30-Sep-06 Popp
data
2006D8 Summary of analysis on effectiveness of wetland creation 30-Jul-06 Kirby
2006D9 Effects of discharge on selected water physical and chemical 1-Aug-06 Hrabik
parameters
2005D7* Draft report: Main channel/side channel report for the Open River| 1-Jun-06 Hrabik
Reach.
2005D9” Water Quality component update on-line 15-Feb-06 [¥ 30-Mar-06 Completed: Houser, Rogala
WWW.Umesc.us
gs.gov/reports_
publications/ltr
mp/water.html
2005D10* Water Quality component review 30-Apr-06 Houser, Johnson, Cox
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LTRMP FYO06 2nd Quarter Milestones
Tracking Milestone Target Date 1st quarter | 2nd quarter | 3rd quarter | 4th quarter Lead
number Date Completed
2005APE24a°> [Submit final draft LTRMP report: retrospective, cross-component | 28-Feb-06 Reviews have Chick, Johnson

analysis for Pool 26 been recieved
and revisions
are in progress.
Resubmit 1
June
2005APE24b* |LTRMP report: retrospective, cross-component analysis for Pool | 30-Sep-06 Chick, Johnson, Cox
26
2005APE28> |Complete Water Quality Fixed Site Graphical Browser 30-Mar-06 [*"20-Mar-06 Completed Caucutt, Houser, Rogala
Statistical Evaluation of Monitoring Data
2006E1 Power to detect change 30-Aug-06 Gray, Heglund, Johnson,
Houser, Ickes, Sauer,
Rogala
2006E2 Submit draft document describing methods for evaluating power- | 15-Sep-06 Gray, Heglund
to-detect trends in prevalence data Y.
Data Management
2006M1 Update vegetation, fisheries, and water quality component field 30-May-06 Hansen
data entry and correction applications. .
2006M2 Load 2005 component sampling data into Oracle tables and make [ 30-Jun-06 i Hansen
data available on Level 2 browsers for field stations to QA/QC.
Land Cover/Land Use
2005V3? LTRMP report titled: Upper Mississippi River Vegetation 30-Dec-05 Due to Admin. Lohman
Change (1989-2000) (FY03) Commitments
of PI, delayed
to 30 June
2006
2005APE18> |HNA GIS Query Tool compatible with ArcMap 9.0 30-Dec-05 [V 17-Jan-06 Completed Fox
Macroinvertebrate Component
2006C1 LTRMP report titled: “Evaluation of the Long Term Resource 28-Feb-06 | 23-Jan-06 Completed Sauer, Johnson, Cox
Monitoring Program’s Macroinvertebrate Component™
2005C2° Open River Macroinvertebrate Report (Outstanding product) 15-Aug-06 Hrabik, Johnson
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FYO06 2nd Quarter Milestones

LTRMP
Tracking Milestone Target Date 1st quarter | 2nd quarter | 3rd quarter | 4th quarter Lead
number Date Completed
Annual LTRMP Monitoring Summary Report
2006S1 2004 annual LTRMP Web-based summary report on-line 30-Mar-06 [V 3-May-06 Completed Sauer, Heglund, Johnson,
Gaugush, Houser, Ickes,
Yin, Caucutt, Cox
2006S2 Draft 2005 annual LTRMP Web-based summary report 30-Sep-06 Gaugush, Houser, Ickes,
: Yin, Heglund, Johnson
200582* Draft Web-based summary report submitted for USGS review 28-Feb-06 | 23-Nov-2005 Completed Sauer, Johnson, Heglund,
(2000 & 2001) (FY02 SOW) 4 & Gaugush, Houser, Ickes,
01-Dec-2005 Yin
2005S3* Final draft Web-based summary report completed and submitted | 31-May-06 Sauer, Johnson, Heglund,
to COE (2000 & 2001) (FY02 SOW) Gaugush, Houser, Ickes,
Yin
6/1/2006
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LTRMP FYO06 2nd Quarter Milestones
Tracking Milestone Target Date 1st quarter | 2nd quarter | 3rd quarter | 4th quarter Lead
number Date Completed
ADDITIONAL PROGRAM ELEMENTS
Development of two-dimensional numerical hydraulic models for Mississippi River Pool 13 and Illinois River La Grange Pool
2006APES8 IHydrologic models of Pool 13 and La Grange Pool | 30-Sep-06 | I | I | Martens
Testing for a relationship between LTRMP catch-per-unit-effort data and fish abundance estimates from block nets
2006APE11 IPermits for application of chemicals | 30-Sep-06 | I | I | Chick
Variation in chlorophyll a and inorganic suspended solids in backwater lakes of the Upper Mississippi River
2006APE13  [Submit draft manuscript on Chlorophyll a and inorganic 30-Aug-06 Gray

suspended solids in backwater lakes of the UMRS
Vegetation, primary production, and dissolved oxygen dynamics in UMRS backwater lakes
2006APE15a |Field data collection completed 30-Sep-06 Houser
2006APE15b |Database 30-Sep-06 Houser

Investigate effects of newly completed HREPs (L.ake Chautauqua NWR, Banner Marsh State Fish and Wildlife Area) in La Grange Pool

2006APE17a |Draft LTRMP Technical Report 30-Jun-06 Chick, O'Hara

2006APE17b |Submit final draft report 30-Sep-06 Chick, O'Hara

Developing Indicators of Southern Bottomland Hardwood Forest Condition within the Upper Mississippi River Ecesystem

2006APE21  |Submit LTRMP draft report | 30-Sep-06 | | : | Battaglia

LTRMP water quality graphical browser for stratified random sampling sites

2006APE27  |Graphical water browser for LTRMP Water Quality SRS sites on-| 1-Sep-06 ) Caucutt
line e i

Next generation forest on the UMR floodplain o\

2006APE29  |Field data collection | 30-Sep-06 | | | | Heglund, Yin

Aquatic Vegetation and Water Quality Response to a Second Year of Water Level Drawdown iz Mavigation Pool 5 of the UMR

2006APE30a |Aerial photos taken 31-Aug-06 Popp

2006APE30b |Vegetation and water quality sampling completed 30-Sep-06 Popp

Identifying potential controls on abundance and size structure of centrarchids and diversity of fishes in off-channel areas in the UMR

2006APE34  |Draft contract report | 1-Sep-06 | | | | | Knights

Importance of the UMR Forest Corridor to Neotropical Migratory Birds

2006APE42a |Ground surveys on Upper Mississippi River and Mark Twain and | 30-Jun-06 Kirsch
Illinois River Refuges. Monitor migration with radar.

2006APE42b |Draft contract report on protocol 30-Sep-06 Kirsch

2006APE42c |Submit summary report 30-Sep-06 Kirsch

Assessment of the Rake Method for the Estimation of Submersed Aquatic Vegetation Levels

2006APE43

ISubmit draft report

| 30-Aug-06 |

I

I

Deppa, Heglund

Identification of Hydraulic Characteristics of Habitats Selected by Riverine Fishes

2006APE49 IDatabase completion | 30-Sep-06 | I | I | Gutreuter

Development of a floodplain forest restoration database for the UMRS: a tool for future coordinated forest management planning

2006APE51  |Submit summary report | 30-Sep-06 | | | Kirsch
6/1/2006
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LTRMP FYO06 2nd Quarter Milestones
Tracking Milestone Target Date 1st quarter | 2nd quarter | 3rd quarter | 4th quarter Lead
number Date Completed
Status and trends of waterbirds on the Upper Mississippi River
2006APE52a |Completion of database 31-Jul-06 Meier
2006APES2b | Submit draft summary report 30-Sep-06 Meier
Data Visualization Tools :
2006Tools1 Maintenance of graphical fish browser. Update annual sampling 30-Sep-06 Schlifer, (Under MSP:

tables. Sauer, Caucutt)
2006Tools2  [Enhancement of the graphical fish browser. 30-Sep-06 Schlifer, (Under MSP:
Dukerschein, Ickes, Sauer,
e, Caucutt)
2006Tools3 Maintenance of graphical vegetation browser. Update annual 30-Sep-06 | 14-Feb-06 Completed Schlifer, (Under MSP:
sampling tables. Sauer, Caucutt)
2006Tools4 Complete Water Quality Fixed Site Graphical Browser (Pools 8, | 30-Mar-06 |¥"5-May-06 Completed: Schlifer, Kratt, Caucutt
13, and Open River in review) WWW.umesc.us (Under MSP: Houser,
gs.gov/data_lib Rogala)
rary/water_qual
ity/wq_browser
.html
2006Tools5 Complete Water Quality Fixed Site Graphical Browser (Pools 4, | 30-Mar-06 |¥ 5-May-06 Completed: Schlifer, Kratt, Caucutt
26 and La Grange) WWW.Umesc.us (Under MSP: Houser,
gs.gov/data_lib Rogala)
rary/water_qual
ity/wq_browser
html
2006Tools6 Maintenance of Land Cover Viewer ArcIMS server 30-Sep-06 Nelson
Status and Trends Report
2006S&T1a  |Draft report available for technical review (30 day review period) | 1-Mar-06 New dealines Hubbell, Gaugush
May 12 and
June 16
2006S&T1b  |Final draft report submitted for editorial review 1-May-06 Gaugush, Hubbell
2006S&T1c  |Report printed and distributed TBD Gaugush, Hubbell
Bathymetry
2006BATHa |LTRMP Bathymetry coordinator will send maps of LTRMP 31-Jan-06 Completed Hubbell, Rogala
bathymetry data gaps to all 3 Corps district contacts, available as
shape files
2006BATHDb |The districts will provide an estimate of their capability, i.e. the 14-Feb-06 Completed Hubbell, Rogala
number of survey days to be completed with the funding, to POC
(cc M. Hubbell)
2006BATHc |Anticipated Schedule from each District POC to primary POC (cc| 1-Mar-06 Completed Hubbell, Rogala

M. Hubbell)
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LTRMP
Tracking Milestone Target Date 1st quarter | 2nd quarter | 3rd quarter | 4th quarter Lead
number Date Completed
2006BATHd |FINAL DATA CALL to primary POC 30-Sep-06 Hubbell, Rogala
2006BATHe |Brief (~1 page) summary report (where, what, how, when, $) (J. 30-Sep-06 Hubbell, Rogala
Rogala and 3 District POCs) to J. Sauer (cc M. Hubbell)
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